Current State Assessment: DDPD Framework

Status Date: 10/27/2026

Draft, due 11/02/2026
Reviewed 7 repo files

15
issues logged

The framework is a sound outline, but it is not ready to carry QuickClaim yet. The issues fall into four themes.

7 High	6 Medium	2 Low

Priority as set in the assessment. Issue numbers below are CSA IDs.

Theme	Issues	What we found	Proposed fix
1. Missing templates and lifecycle What authors have to write with	01 H, 08 M, 10 M, 12 L	Only 2 templates exist. Workflow-level tests have no folder. BRDs, release notes, and user guides are undefined.	Write the missing templates in Sprint 3. Build the lifecycle matrix.
2. IDs and traceability Following links between documents	03 H, 04 H, 07 H, 09 H, 13 M	The spec and the story template use different ID formats. Links run one way. No code reference field. No way to mark untested criteria.	Stable IDs, required back-references, a code reference field, and coverage notes.
3. Customer model is thin How customers differ from the base	05 H, 06 H	No place for change requests, SOWs, a base customer, or customer variations. Settings live in files and tables, so copies can drift.	Add variation, change request, SOW, and BCS concepts. Copy settings into YAML with safe rules.
4. Policy and reality gaps Spec vs. how SDS works	11 M, 15 M, 16 M, 14 L	Spec lists four environments but QuickClaim has two. No /docs folder in the copy we reviewed. The spec calls a Feature a "capability," which clashes with SDS's meaning. The AI procedure names vendors while the spec says vendor-neutral.	Confirm environments with SDS. Check GitLab for real /docs use. Reword the spec to use SDS terms. Make tool names examples only.

Verified, and still open

- Verified: findings are checked against the 7 repo files we reviewed.
- Not yet confirmed against GitLab's current version.
- Still open: lifecycle matrix, an owner for each fix, and mentor feedback.

Decisions we need today

- Agree the 7 high-priority issues.
- Confirm who owns each fix.
- Approve giving each test its own ID, which changes the spec.
- Approve starting the template work in Sprint 3.